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Table 6-3 

AIRPORT DEVELOPMENT PLAN – PHASE 3 LONG-TERM MAJOR PROJECTS 

 

 

 

Exhibit 6-4 
PHASE 3 LONG-TERM PROJECT LOCATIONS 

 

 

PROJECT

NUMBER

FISCAL 

PERIOD

PROJECT

PHASE
MAJOR PROJECT TYPE

CAPITAL PROJECTS

OTHER 5-10 YEARS MULTI-YEAR
ON-AIRPORT BUSINESS SITE DEVELOPMENT 

(FORMER AIR FORCE FUEL COMPOUND)

OTHER 5-20 YEARS MULTI-YEAR MRO IOSCO IMPROVEMENTS / EXPANSION

OTHER 10-20 YEARS MULTI-YEAR SITE DEVELOPMENT - FORMER NORTH ALERT AREA

OTHER 10-20 YEARS MULTI-YEAR AIRPORT BUSINESS PARK DEVELOPMENT -  IOSCO WEST

OTHER ±15 YEARS MULTI-YEAR GA TAXIWAY AND APRON IMPROVEMENTS

OTHER ±15 YEARS MULTI-YEAR NORTHSIDE ROAD IMPROVEMENTS

OTHER ±15 YEARS MULTI-YEAR PROPERTY AND LAND ACQUISITION

OTHER ±15 YEARS MULTI-YEAR CROSSWIND RUNWAY DEVELOPMENT

OTHER 10-20 YEARS MULTI-YEAR ROADWAY AND AUTO PARKING IMPROVEMENTS

OTHER 5-10 YEARS MULTI-YEAR NON-AIRFIELD BUILDING MAINTENANCE PROJECTS (LOCAL O&M FUNDED)

NON-CAPITAL PROJECTS

OTHER 1-20 YEARS MULTIPLE AIRPORT PROPERTY RELEASE

OTHER 1-10 YEARS MULTIPLE AIRPORT PROPERTY TRANSFER / UPDATE EXHIBIT 'A' PROPERTY MAP

OTHER 3-7 YEARS PLANNING SAFETY MANAGEMENT SYSTEM (SMS) STUDY

OTHER 3-7 YEARS PLANNING AIRPORT WILDLIFE HAZARD STUDY

OTHER 1-20 YEARS PLANNING UPDATE AIRPORT ZONING ORDINANCE

OTHER ±10 YEARS PLANNING UPDATE AIRPORT LAYOUT PLAN (e-ALP) / EXHIBIT 'A'

LONG TERM PROJECTS (10 TO 20+ YEARS)

NOTE: PHASE 3 LONG TERM MASTER PLAN PROJECTS NOT INCLUDED IN TABLE.
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6.3 DEVELOPMENT COSTS AND FUNDING SHARE 

The following is a summary of the project costs and anticipated funding participation of the Airport 
Development Plan and Airport Capital Improvement Program (ACIP).    

Table 6-4 summarizes the estimated project costs and funding share, by planning phase and 
anticipated funding entity, for the projects identified in the Phase 1 and 2 Airport Development Plan 
period.  This period involves 33 major projects, 42 individual projects at a total cost of nearly $60 
million.  The federal share, which includes entitlements, apportionment and discretionary, assumes 
nearly 70 percent of the allowable funding total.  The local Airport share, which includes eligible and 
non-eligible project costs, totals nearly $8 million and accounts for 13 percent of the total costs. 
 
It should be noted that project costs are planning estimates, used for programming purposes. For 
those projects included in the FAA ACIP, the costs reflect engineering-level cost opinions, based on 
current year values, and not adjusted for inflation.  Also, it is important to note that the review of 
funding eligibility produces an estimate of the minimum local share funds that must be available 
through the sponsor to undertake the various projects.  Actual funding received is often less than the 
maximum eligible due to competition for limited funds, low project priority rankings, or incomplete 
lobbying efforts to secure maximum funding. 
 

Table 6-4 
SUMMARY OF PROJECT COSTS 

 

 
 
 

 

MASTER PLAN

PERIOD

FEDERAL

(FAA)

STATE

(MDOT)

LOCAL

(OWAA)

TOTAL

OTHER

FUNDING

PARTICIPATION

GRAND

TOTAL

NEAR TERM (1 TO 5 YEARS) - COSTS 22,130,000$      930,000$           6,090,000$        6,840,000$        35,990,000$      

NEAR TERM (1 TO 5 YEARS) - % 61.7% 2.6% 17.0% 19.1%

INTERMEDIATE (6 TO 10 YEARS) - COSTS 20,130,000$      640,000$           1,790,000$        1,150,000$        23,710,000$      

INTERMEDIATE (6 TO 10 YEARS) - % 85.3% 2.7% 7.6% 4.9%

GRAND TOTAL 42,260,000$      1,570,000$        7,880,000$        7,990,000$        59,700,000$      

GRAND TOTAL % 71% 3% 13% 13%

* PHASE 3 LONG TERM PROJECTS NOT INCLUDED.
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6.3.1 Future Development Considerations 

It is recommended that the Airport Development Plan and FAA/MDOT Airport Capital Improvement 
Program (ACIP) be used as a working tool.   
 
The 1 to 10 year projects should be re-assessed and updated annually, including necessary 
adjustments in project sequencing, multi-year phasing considerations, engineering-level cost opinions, 
funding participation and proper lead-time for project formulation and planning requirements.  The 
long-term 10 to 20 year projects should be periodically re-examined for proper project chronology, and 
cost estimates assigned as the project development becomes more defined.  It is anticipated that the 
Oscoda-Wurtsmith Airport will continue to monitor and evaluate which long-term 10 to 20 year 
projects are best to accommodate tenant demands, accommodate growth, and meet federal and state 
requirements.   
 
The following are key considerations as part of the project implementation effort: 
 

Environmental Clearance:  Each major project should be re-evaluated at least every two years 
prior to implementation to ensure it receives the appropriate environmental processing, based on 
current environmental policies and procedures. Projects requiring environmental processing are 
typically identified as needing a categorical exclusion or an environmental assessment.  The FAA 
and MDOT will determine the type and level of environmental analysis required, and whether 
projects can be combined.  Environmental approval for minor projects is normally conducted as 
part of the preliminary design phase, and typically takes several months to get environmental 
approval.  Major projects normally require a separate environmental study, which can take up to 
18 months.  Projects in Phase 1 and 2 are anticipated to require minor environmental analysis and 
documentation to satisfy federal NEPA requirements.  Most of the major projects in Phase 3 
involve areas of more significant land disturbance and redevelopment, and would likely require 
more detailed environmental analysis, including Environmental Assessments, which typically have 
an approval period of 3 to 5 years.  
 
Airport Operations:  It is essential that major Airport improvement projects be scheduled and 
sequenced in a manner which does not unnecessarily limit Airport operations.  As an Airport with a 
single runway, it is critical that the major runway and taxiway construction projects be sequenced, 
phased and scheduled in coordination with airspace/instrument procedure requirements, 
navigational systems, ground maneuverability, and points of terminal/hangar access.  These 
considerations must be factored for daytime, nighttime and inclement weather periods.  Therefore, 
individual projects should not be considered as single improvements, but rather as a series of 
incremental projects that accrue towards the ultimate vision of Airport development. 

 
 
Exhibit 6-5 depicts the major ALP site development areas targeted for significant improvement, as 
denoted by general highlighted areas color-coded to correspond with the phased 1 to 10 year 
development period.  The phasing and boundaries of the major project developments were provided 
by the Airport Sponsor.  This drawing is not intended to depict every Airport Development Plan or 
ACIP project under consideration. 
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Exhibit 6-5 
AIRPORT DEVELOPMENT PLAN - PHASE 1 AND PHASE 2 (1 TO 10+ YEARS) 
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Attachment A lists all projects in the 20-year Master Plan Airport Development Plan. 
 
 

ATTACHMENT A 
DETAILED AIRPORT PROJECT LISTING 

(PRELIMINARY) 
 

 
 
 

MASTER 

PLAN

PROJECT 

NUMBER

MULTI-

PHASE 

PROJECT

PROJECT IDENTIFICATION (ACIP) PROJECT DESCRIPTION

PROJECT

(PAVEMENT) 

AREA

PHASE 1 - NEAR TERM (1 TO 5 YEARS)

2012-1

TWY 'A'

PHASE 3

(3 TO 6)

DESIGN - TWY 'A' & CONNECTOR SAFETY 

AREA/SHOULDER IMPROVEMENTS - PHASE 3

DESIGN PROJECT (SEE CONSTRUCTION 

DESCRIPTION)
--

2012-2*

TWY 'A'

PHASE 3

(3 TO 6)

CONSTRUCT - TWY 'A' & CONNECTOR SAFETY 

AREA/SHOULDER IMPROVEMENTS - PHASE 3

THE 50' SHOULDERS TO THE PARALLEL TAXIWAY 

SYSTEM HAVE DETERIORATED AND CREATE 

DEBRIS (FOD).  THIS PROJECT RECONSTRUCTS 

THE SHOULDERS 35' OFF THE TWY EDGE TO MEET 

ADG V STANDARDS FOR B-747 AIRCRAFT.  THE 

PAVEMENT BETWEEN 35' TO 50' TO BE REMOVED 

AND GRADED TO RSA STANDARDS.  NOTE: 

PROJECT EXPECTED TO BE COMPLETED AS ONE 

PHASE, CONTINGENT ON FAA DISCRETIONARY 

FUNDING.  FAA FUNDING SHORTFALL MAY RESULT 

IN MULIT-YEAR PROJECT PHASING (PHASES 3, 4, 5, 

& 6).

±108,350 SY

(19,000 LF x 35')

2012-3
IOSCO APRON

PHASE 2 OF 3

DESIGN - REHABILITATE IOSCO APRON - 

PHASE 2

DESIGN PROJECT (SEE CONSTRUCTION 

DESCRIPTION)
--

2013-1
IOSCO APRON

PHASE 2 OF 3

CONSTRUCT - REHABILITATE IOSCO APRON - 

PHASE 2

THE APRON AREA HAS DETERIORATED (PCI SCORE 

OF 42), PRODUCES FOD, AND HAS RAISED 

PAVEMENT FOR AREAS OVER  FORMER FUEL PITS.  

THE REHABILITATION OF THE APRON IMPROVES 

OPERATIONAL SAFETY ON THE APRON AREA. 

PHASE 2 IS LOCATED NORTH OF PHASE 1, ON THE 

NORTHEAST CORNER OF IOSCO APRON.

53,450 SY

2013-2 --
DESIGN & CONSTRUCT - SNOW REMOVAL 

BUILDING (SRE)  BUILDING MODIFICATIONS

UPGRADE BUILDING TO FIT SRE EQUIPMENT.  30' 

BAY ADDITION WITH 24' DOOR.
--

2013-3 --
DEMOLISH BUILDING #5077 (STORAGE BLDG. 

EAST OF HANGAR #8)

DEMOLISH STRUCTURE (NO FOUNDATION) TO 

PROVIDE SPACE FOR FUTURE LARGE MRO-TYPE 

HANGAR.  COST ESTIMATES DO NOT FACTOR 

ENVIRONMENTAL REMEDIATION.

±5,000 SF

2013-4 --
DESIGN/CONSTRUCT - NEW LARGE 

MAINTENANCE MRO-TYPE HANGAR (#L1)

NEW LARGE MRO-TYPE HANGAR EAST OF HANGAR 

#8.  HANGAR DIMENSION AND FEATURES 

ANTICIPATED TO ACCOMMODATE 747-400 AND C-5 

GALAXY.  HANGAR BUILDING ANTICIPATED TO BE 

FINANCED THROUGH MULTIPLE FUNDING 

SOURCES.

±100,000 SF

(±350' x ±300')

2013-5
AUTO LOT

PHASE 1 OF 3

DESIGN/CONSTRUCT - EXPAND DOCK STREET 

AUTO PARKING - WEST LOT

PROVIDES EXPANDED AUTO PARKING LOT WEST 

OF DOCK STREET FOR NEW MRO HANGAR (L1); 

RECONSTRUCT PORTIONS OF EXISTING AUTO LOT.

±13,500 SY

(±400' X ±300')

2014-1 --
DESIGN - REHABILITATE RWY 6/24 (11,800' x 

200') AND PAVED SHOULDERS

DESIGN PROJECT (SEE CONSTRUCTION 

DESCRIPTION)
--

2014-2 --

DESIGN & CONSTRUCT - REHABILITATE GA 

APRON - EAST RAMP (01) - NORTH HANGAR 

SIDE

REHAB THE APRON AREA AROUND THE NORTHSIDE 

OF HANGARS #5 AND #6 (PCI SCORE OF 30). THIS 

AREA IS USED FOR AIRCRAFT AND VEHICLE 

OPERATIONS.  THE CONCRETE APRON HAS 

DETERIORATED SIGNIFICANTLY AND IS A SOURCE 

OF FOD.  SINCE 1960'S, THIS CONCRETE 

PAVEMENT AREA WAS NOT MAINTAINED BY THE 

MILITARY FOR AIRCRAFT PURPOSES. 

21,000 SY

(4" MILL AND 

4" BITUMINOUS

OVERLAY)

2014-3 --
REHABILITATE / CRACK SEAL PROJECT - 

TAXIWAY SYSTEM

THIS PROJECT IS PART OF ON-GOING 

REHABILITATION AND CRACK SEALING OF THE 

PARALLEL AND CONNECTOR TAXIWAY SYSTEM.

PROJECT LOCATION 

TO BE DETERMINED

2014-4 --
UPDATE / UPGRADE AIRFIELD GUIDANCE 

SIGNS

PILOTS HAVE DIFFICULTY NAVIGATING TO THE GA 

APRON/TERMINAL AREA. THIS PROJECT UPDATES / 

UPGRADES THE EXISTING GUIDANCE SIGNAGE.

--
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2015-1 --
CONSTRUCT - REHABILITATE RUNWAY 6/24 

(11,800' x 200') AND PAVED SHOULDERS

2010 PCI RATING SCORE FOR RWY 6/24 IS 67.  

CRITICAL PCI FOR CATEGORY D AIRCRAFT IS 70.  

RWY LAST REHAB WAS 2002 BITUMINOUS 

OVERLAY.  RUNWAY AND SHOULDERS REQUIRE 

REHABILITATION; 2012 OWA ACIP CALLS FOR 7" 

CONCRETE RUNWAY OVERLAY AND BITUMINOUS 

SHOULDER OVERLAY, AND RWY LIGHT 

IMPROVEMENTS.  PROJECT WILL PROVIDE 30+ 

YEAR USEFUL PAVEMENT LIFE.  THE 2010 ACIP 

PROPOSED A 3' BITUMINOUS SURFACE COURSE 

REHABILITATION AT A COST OF ABOUT $6.8 

MILLION.  PROJECT TO CONSIDER RE-NUMBERING 

RUNWAY ENDS DUE TO MAGNETIC VARIATION.

262,250 SY

(11,800' X 200' RWY /

10' WIDE SHOULDERS)

2015-2 --
INSTALL RWY HIGH EFFICIENCY HIRL EDGE 

LIGHTING

REPLACE/UPGRADE EDGE LIGHTING WITH LED; 

HIGH EFFICIENCY LIGHTING.  NEW FIXTURES, 

CABLING, TRANSFORMER, REGULATOR (ASSUMES 

NO REPLACEMENT OF EXISTING ELECTRICAL 

SYSTEM).  NOTE:  FAA CERTIFICATION OF LED 

RWY LIGHTING SYSTEMS IS ANTICIPATED BY 

PROJECT IMPLEMENTATION.

±140 FIXTURES

2015-3 -- RWY 6/24 OBSTRUCTION / TREE REMOVAL

REMOVES AIRSPACE OBSTRUCTIONS (TREES) 

BEYOND THE RWY 6 AND 24 ENDS, WITHIN THE FAR 

PART 77 IMAGINARY APPROACH AND SURFACE.  

COST ESTIMATED BASED ON LIMITED 

APPROACH/OBSTRUCTION INFORMATION 

COMPLETED IN 2008, AND BEFORE.

--

2015-4 -- PAINT MARKING PROJECT - TAXIWAY SYSTEM 

THIS PROJECT IS PART OF ON-GOING MARKING OF 

THE PARALLEL AND CONNECTOR TAXIWAY 

SYSTEM.

PROJECT LOCATION 

TO BE DETERMINED

2016-1
IOSCO APRON

PHASE 3 OF 3

DESIGN - REHABILITATE IOSCO APRON - 

PHASE 3  

DESIGN PROJECT (SEE CONSTRUCTION 

DESCRIPTION)
--

2016-2
IOSCO APRON

PHASE 3 OF 3

CONSTRUCT - REHABILITATE IOSCO APRON - 

PHASE 3

THIS APRON AREA HAS DETERIORATED, WITH 

DEBRIS (FOD), AND HAS RAISED PAVEMENT OVER 

THE FORMER FUEL PITS.  THE APRON 

REHABILITATION IMPROVES OPERATIONAL 

SAFETY.  PHASE 3 IS LOCATED ON THE WEST 

APRON END (APPROX. 59,000 SY).

59,000 SY

2016-3 -- SNOW REMOVAL EQUIPMENT - 20' BROOM

OBTAIN BROOM FOR SNOW CLEARING 

CONDITIONS.  EXISTING EQUIPMENT IS OLD, 

EXPENSIVE TO MAINTAIN, AND DIFFICULT TO FIND 

PARTS.

20' BROOM

2016-4 --
ESTABLISH PRIMARY AND SECONDARY 

SURVEY CONTROL

ESTABLISH PRIMARY (PACS) AND SECONDARY 

(SACS) SURVEY CONTROL TO MEET FAA/NGS 

AGICS SURVEY STANDARDS.

ON-AIRPORT

PHASE 2 - INTERMEDIATE (6 TO 11 YEARS)

2017-1 --
DESIGN - REHABILITATE TWY 'E' - EAST 

SEGMENT

DESIGN PROJECT (SEE CONSTRUCTION 

DESCRIPTION)
--

2017-2 --
CONSTRUCT - REHABILITATE TWY 'E' - EAST 

SEGMENT

REHABILITATE TWY 'E' AND SHOULDERS ALONG 

THE EAST EDGE OF IOSCO APRON (PCI SCORE OF 

3).

17,000 SY TWY E / 10,000 SY 

HANGAR CONNECTORS

2017-3
IOSCO EAST

PHASE 1 OF 2

DESIGN/CONSTRUCT - IOSCO APRON EAST 

EXPANSION - PHASE 1

EXPAND IOSCO APRON EAST OF TWY 'E' TO 

PROVIDE ADDITIONAL PARKING AND FUTURE 

HANGAR RAMP SPACE ASSOCIATED WITH 

EXPANSION OF MRO OPERATIONS AND 

HANGAR/BUILDING FACILITIES.

±27,000 SY

(850' x 350')

2017-4 --
DESIGN/CONSTRUCT - REHABILITATE 

FORMER TWY 'J' (NORTH PORTION)

REHABILITATE PORTION OF FORMER TWY 'J' FROM 

TWY 'D' TO FORMER TWY 'K' TO PROVIDE 

ADDITIONAL PARKING AND FUTURE HANGAR RAMP 

SPACE ASSOCIATED WITH EXPANSION OF MRO 

OPERATIONS AND HANGAR/BUILDING FACILITIES.

±7,500 SY

(±900' x ±75')

2017-5 -- PAINT MARKING PROJECT - TAXIWAY SYSTEM 

THIS PROJECT IS PART OF ON-GOING MARKING OF 

THE PARALLEL AND CONNECTOR TAXIWAY 

SYSTEM.

PROJECT LOCATION 

TO BE DETERMINED

2018-1 --
REHABILITATE / CRACK SEAL PROJECT - 

TAXIWAY SYSTEM

THIS PROJECT IS PART OF ON-GOING 

REHABILITATION AND CRACK SEALING OF THE 

PARALLEL AND CONNECTOR TAXIWAY SYSTEM.  

REHAB IS FOR PHASE 2 AND 3 TAXIWAY 

RECONSTRUCTION SECTIONS.

PROJECT LOCATION 

TO BE DETERMINED

2018-2 --

DESIGN - RWY 6/24 RUNWAY SAFETY AREA 

(RSA)/BLAST PAD IMPROVEMENTS - BOTH 

RUNWAY ENDS

DESIGN PROJECT (SEE CONSTRUCTION 

DESCRIPTION)
--
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2018-3* --

CONSTRUCT - RWY 6/24 RUNWAY SAFETY 

AREA (RSA)/BLAST PAD IMPROVEMENTS - 

BOTH RUNWAY ENDS

CORRECT DEFICIENT RWY 6/24 RSA STANDARDS 

TO MEET FAA DESIGN REQUIREMENTS.  IMPROVE 

RWY 6 AND 24 SAFETY AREA (RSA: 500' WIDE x 

1,000' BEYOND); RECONSTRUCT BLAST PADS (400' 

BEYOND X 280' WIDE BLAST PAD) AND REMOVE 

REMAINING PAVED BLAST PAD AREA.  NOTE:  

CONSIDER COMBINING THIS PROJECT WITH THE 

RWY 6/24 OVERLAY REHABILITATION DUE TO 

CONSTRUCTION PHASING AND RWY CLOSURE.

RECONSTRUCTED 

BLAST PAD

(400' x 280')

2018-4 --
DESIGN & CONSTRUCT - T- HANGAR UNIT / 

PAVED TAXILANE RAMP

CONSTRUCT 8 TO 10 UNIT T-HANGAR ADJACENT 

TO THE EXISTING T-HANGAR UNIT; CONSTRUCT 

PAVED RAMP AND TAXILANE ACCESS.

±10,000 SF HANGAR/PAD

±3,500 SY PAVED

2018-5 --
DESIGN-CONSTRUCT - AIRCRAFT RESCUE 

AND FIREFIGHTING (ARFF) FACILITY

CONSTRUCT NEW ARFF FACILITY TO SUPPORT 

LARGE TRANSPORT AIRCRAFT OPERATIONAL 

REQUIREMENTS. CONSTRUCT ARFF BUILDING 

(±5,000 SF); CONSTRUCT PAVED ARFF ACCESS 

ROAD TO AIRFIELD (±700 LF); INSTALL FENCING / 

VEHICLE GATE.

±5,000 SF

±700 LF ACCESS ROAD

±1,600 LF FENCE / 1 GATE

2019-1
TWY A, B, C

PHASE 1 TO 3
DESIGN - REHABILITATE TWY 'A', 'B' & 'C'

DESIGN PROJECT (SEE CONSTRUCTION 

DESCRIPTION)

COST FROM 2010 ACIP 

INCLUDES CONSTRUCTION

2019-2
TWY A, B, C

PHASE 1 OF 3

CONSTRUCT - REHABILITATE TWY 'A' & 'C' @ 

75' - PHASE 1 

REHAB ±6,000 LF X 75' WIDE SEGMENT OF TWY 'A' 

AND 'C' FROM RWY 24 HOLD TO TWY 'C' HOLD.  

INCLUDES CONCRETE OVERLAY, MARKING AND 

LIGHTING IMPROVEMENTS (2010 PCI SCORE OF 

64).

6,000' X 75' HOLD APRON

7" CONCRETE OVERLAY

2019-3 --
REHABILITATE / CRACK SEAL PROJECT - 

TAXIWAY SYSTEM

THIS PROJECT IS PART OF ON-GOING 

REHABILITATION AND CRACK SEALING OF THE 

PARALLEL AND CONNECTOR TAXIWAY SYSTEM.  

REHAB IS FOR PHASE 3 TAXIWAY 

RECONSTRUCTION SECTIONS.

PROJECT LOCATION 

TO BE DETERMINED

2020-1 --
INSTALL REGIONAL NATURAL GAS SYSTEM - 

NORTHSIDE

THE SINGLE MAJOR AIRPORT UTILITY DEFICIENCY 

IS THE LACK OF A REGIONAL NATURAL GAS LINE 

SYSTEM TO SUPPORT THE NORTH SIDE OF THE 

AIRPORT.  EXTEND GAS LINE FROM NEAR IOSCO 

APRON OR FROM NEAR AIR MUSEUM.

±9,000 LF

(CIRCUMVENT RUNWAY 

AND SAFETY AREAS)

2020-2
TWY A, B, C

PHASE 2 OF 3

CONSTRUCT - REHAB TWY 'A' & 'B' @ 75' - 

PHASE 2 

REHAB ±5,000' LF X 75' SEGMENT OF TWY 'A' AND 

TWY 'B' FROM TWY 'C' TO TWY 'B'  INCLUDING TWY 

'B'.  INCLUDES CONCRETE OVERLAY, MARKING AND 

LIGHTING IMPROVEMENTS.

5,000' X 75' 

7" CONCRETE OVERLAY

2021-1
TWY A, B, C

PHASE 3 OF 3
CONSTRUCT - REHAB TWY 'A' @ 75' - PHASE 3 

REHABS A ±5,000' SEGMENT OF TWY 'A' FROM 

TWY 'C' TO RWY 6 END.  INCLUDES CONCRETE 

OVERLAY, MARKING AND LIGHTING 

IMPROVEMENTS.

5,000' X 75' 

7" CONCRETE OVERLAY

2021-2 --
INSTALL/REPLACE HIGH EFFICIENCY TWY 

MITL EDGE LIGHTING

REPLACE/UPGRADE PARALLEL EDGE LIGHTING 

WITH LED; HIGH EFFICIENCY LIGHTING.  NEW 

FIXTURES, CABLING, TRANSFORMER, REGULATOR 

(ASSUMES NO REPLACEMENT OF EXISTING 

ELECTRICAL SYSTEM).  PROJECT COULD BE 

COMPLETED IN PHASES TO COINCIDE WITH THE 

TWY REHAB PROJECT.

±300 FIXTURES

2021-3 --
DESIGN - RELOCATE WEST PORTION OF TWY 

'E' / REMOVE PAVEMENT

DESIGN PROJECT (SEE CONSTRUCTION 

DESCRIPTION)
--

2022-1 --
CONSTRUCT - RELOCATE WEST PORTION OF 

TWY 'E' / REMOVE PAVEMENT

REHAB PAVEMENT BASED ON 2010 PCI RATING 

(SCORE 3).   THIS PROJECT RELOCATES AND 

UPGRADES A SEGMENT OF TWY 'E' TO CONNECT 

TO THE IOSCO APRON AND HANGAR BUILDING 

#5063 AND #5066. ALLOWS ACFT TO TAXI UNDER 

POWER. FAA STANDARDS DEFICIENCY & MASTER 

PLAN IMPROVEMENT.   RELOCATE TIWY 'E' TO 

MEET FEDERAL  STANDARDS FOR B-747 TRAFFIC.  

REMOVE FORMER TWY 'E' PAVEMENT.

±700 LF

2022-2
TWY D

PHASE 1 OF 2

DESIGN/CONSTRUCT - REHAB/CRACK SEAL 

TWY 'D' @ 50' WIDE - SEGMENT A

REHAB PAVEMENT BASED ON 2010 PCI PROJECTED 

ESTIMATE.  REHAB/CRACK SEAL TWY 'D' SECTION; 

SECTION A FROM T-HANGAR AREA TO NORTH 

BEND OF TWY 'D'.

SEGMENT A:  ±2,600' X 50'

2022-3 --
REHABILITATE / CRACK SEAL PROJECT - 

TAXIWAY SYSTEM

THIS PROJECT IS PART OF ON-GOING 

REHABILITATION AND CRACK SEALING OF THE 

PARALLEL AND CONNECTOR TAXIWAY SYSTEM.

PROJECT LOCATION 

TO BE DETERMINED

2022-4 --
VAULT UPGRADES / ELECTRICAL 

IMPROVEMENTS
ELECTRICAL VAULT UPGRADES AIRPORT VAULT BUILDING
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OTHER LONG TERM (11 TO 20+ YEARS)

5-10 YEARS --
ON-AIRPORT BUSINESS SITE DEVELOPMENT 

(FORMER AIR FORCE FUEL COMPOUND)

DEVELOP FORMER AF FUEL DEPOT COMPOUND 

LOCATION FOR AIRPORT LANDSIDE BUSINESS 

DEVELOPMENT.  REMOVE MULTIPLE UNSPECIFIED 

BUILDINGS, FUEL STORAGE TANKS AND OTHER 

STRUCTURES, INCLUDING BERMS  LOCATED 

SOUTH OF HURON AVENUE.  POSSIBLE IN-KIND 

±45,000 SY SITE

MRO IOSCO IMPROVEMENTS / EXPANSION

10-20 YEARS --

DESIGN/CONSTRUCT - IOSCO APRON 

PARKING & AIRCRAFT RUN-UP AREA (WEST 

EXPANSION)

CONSTRUCT WEST EXPANSION OF THE IOSCO 

APRON FOR ADDITIONAL AIRCRAFT PARKING AND 

AIRCRAFT ENGINE-RUN UP; INCLUDES PAVEMENT 

REMOVAL, INSTALLATION OF GROUND RUN UP 

ENCLOSURE OR JET BLAST DEFLECTOR FENCE

±31,200 SY - NEW

(±400' x ±850')

10-20 YEARS --
DEMOLISH BUILDING #5065 

(FORMER AF BUILDING)

LOCATED BETWEEN CREW AND FLIGHT STREET.   

DEMOLISH BUILDING TO PROVIDE ADDITIONAL 

AUTO PARKING LOT EXPANSION FOR MRO-TYPE 

BUSINESSES.  COST ESTIMATES DO NOT FACTOR 

ENVIRONMENTAL REMEDIATION.

±40,000 SF

10-20 YEARS --

DESIGN/CONSTRUCT - EXPAND AUTO 

PARKING LOT FOR EXISTING AND NEW MRO 

HANGAR

EXPAND EMPLOYEE AUTO PARKING LOT AREA 

BETWEEN CREW AND FLIGHT STREET TO 

ACCOMMODATE MRO-TYPE BUSINESS GROWTH.  

REQUIRES THE REMOVAL OF BUILDING #5065.

±15,000 SY

(±450' X ±300')

10-20 YEARS --
DEMOLISH BUILDING #6001 

(WELL HOUSE ON SW IOSCO APRON)

DEMOLISH TO PROVIDE SPACE FOR FUTURE 

AERONAUTICAL TENANTS.  COST ESTIMATES DO 

NOT FACTOR ENVIRONMENTAL REMEDIATION.

±600 SF

10-20 YEARS --
DEMOLISH BUILDING #6002 

(FORMER AF LIGHTING VAULT)

BUILDING LOCATED ALONG HUNT DRIVE. DEMOLISH 

TO PROVIDE SPACE FOR FUTURE AERONAUTICAL 

TENANTS.  COST ESTIMATES DO NOT FACTOR 

ENVIRONMENTAL REMEDIATION.

±2,500 SF

10-20 YEARS --
DEMOLISH BUILDING #5001 

(FORMER AF BUILDING)

DEMOLISH BUILDING WEST OF DOCK STREET TO 

PROVIDE AREA FOR THE DEVELOPMENT FUTURE 

MRO/TENANT AUTO PARKING EXPANSION. 

±3,000 SF

10-20 YEARS -- DESIGN/CONSTRUCT - EXTEND/WIDEN TWY 'E' 

EXTEND/WIDEN WEST PORTION OF TWY 'E' TO 

ACCOMMODATE NEW SMALLER MRO-TYPE 

HANGARS/BUILDINGS.

±800 LF

10-20 YEARS -- DESIGN/CONSTRUCT - EXTEND TWY 'E'

EXTEND WEST PORTION OF TWY 'E' TO 

ACCOMMODATE NEW SMALLER MRO-TYPE 

HANGARS/BUILDINGS

±800 LF

10-20 YEARS --
MRO HANGAR/BUILDING EXPANSION 

(SOUTHWEST IOSCO APRON AREA)

5-10 YEARS NEW SMALL TO MEDIUM HANGAR (#S1) NEW MRO-TYPE HANGAR WEST OF HANGAR #8 ±25,000 SF

10-15 YEARS -- NEW SMALL HANGAR/BUILDING (#S2) NEW MRO-TYPE HANGAR ALONG TAXILANE 'E' ±20,000 SF

10-20 YEARS -- NEW SMALL HANGAR/BUILDING (#S3) NEW MRO-TYPE HANGAR ALONG TAXILANE 'E' ±20,000 SF

10-20 YEARS -- NEW SMALL HANGAR/BUILDING (#S4) NEW MRO-TYPE HANGAR ALONG TAXILANE 'E' ±20,000 SF

10-20 YEARS --

CONSTRUCT ACCESS ROAD EXTENSION TO 

NEW MRO HANGAR/BUILDINGS / AUTO 

PARKING AREA

CONSTRUCT ACCESS ROAD / AUTO PARKING FOR 

HANGAR/BUILDING DEVELOPMENT IN SOUTHWEST 

PORTION OF IOSCO APRON

±600 LF

10-20 YEARS PHASE 2 OF 3
DESIGN/CONSTRUCT - EXPAND DOCK STREET 

AUTO PARKING - EAST LOT

PROVIDES EXPANDED NEW PARKING LOT EAST OF 

DOCK STREET FOR MRO-TYPE BUSINESS 

EXPANSION

±15,000 SY

(±450' X ±300')

10-20 YEARS PHASE 3 OF 3
DESIGN/CONSTRUCT - EXPAND DOCK STREET 

AUTO PARKING - EAST LOT

PROVIDES EXPANDED NEW PARKING LOT EAST OF 

DOCK STREET FOR MRO-TYPE BUSINESS 

EXPANSION

±15,000 SY

(±450' X ±300')

10-20 YEARS PHASE 1 OF 2

DESIGN/CONSTRUCT - EXPAND AUTO 

PARKING LOT FOR EXISTING AND NEW MRO 

HANGAR (L1) - PHASE 1

EXPAND EXISTING AUTO PARKING LOT AREA 

BETWEEN CREW AND FLIGHT STREET TO 

ACCOMMODATE EXISTING BUSINESS AND NEW 

MRO HANGAR (L1)

±7,500 SY

(±450' X ±300')

10-20 YEARS PHASE 2 OF 2

DESIGN/CONSTRUCT - IOSCO APRON 

EASTWARD EXPANSION (PHASE 2) / 

RECONSTRUCT FORMER  TAXIWAY 

SECTIONS.

CONSTRUCTS PHASE 2 OF THE EAST APRON 

EXPANSION, ALONG ABANDONED TWY 'K'.  

EXPANSION ACCOMMODATES FUTURE LARGE 

HANGAR DEVELOPMENT.

±500,000 SY - NEW

TWY 'K' - 1,300' x 150' - 

REHAB

(21,700 SY)

10-20 YEARS --

DESIGN/CONSTRUCT - APRON/RAMP 

EXPANSION 

(WEST OF GA APRON)

CONSTRUCTS FUTURE APRON/RAMP FOR 

PROPOSED SMALL TO MEDIUM HANGARS EAST OF 

THE GA APRON, ALONG ABANDONED TWY 'K'.

±35,600 SY - NEW

TWY J' - 1,600' x 75' - REHAB

(13,400 SY)

15-20 YEARS (PHASE 4)
DESIGN - REHAB IOSCO APRON - PHASE 4 

(WEST THIRD)

DESIGN PROJECT (SEE CONSTRUCTION 

DESCRIPTION)
--

15-20 YEARS (PHASE 4)
CONSTRUCT - REHAB IOSCO APRON - PHASE 

4 (WEST THIRD)

REHAB THE WEST THIRD OF THE IOSCO APRON 

AND WEST APRON TWY CONNECTOR.
57,800 SY

ULTIMATE --
DESIGN AND CONSTRUCT MRO-TYPE 

HANGARS (L2)

CONSTRUCT NEW MRO-TYPE HANGAR PLANNED 

EAST OF FORMER TWY 'J'; NORTH OF GA MAIN 

APRON. 

±100,000 SF

ULTIMATE --
DESIGN AND CONSTRUCT MRO-TYPE 

HANGARS (L3)

CONSTRUCT NEW MRO-TYPE HANGAR PLANNED 

EAST OF FORMER TWY 'J'; NORTH OF GA MAIN 

APRON. 

±100,000 SF
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ULTIMATE --

CONSTRUCT NEW MRO HANGAR ACCESS 

ROADWAY

(HANGARS L1 AND L2)

ACCESS ROAD TO LARGE MRO HANGARS 

PLANNED EAST OF FORMER TWY 'J' (SKYWAY 

STREET EASTWARD EXTENSION)

±3,100 LF

ULTIMATE --
VAULT UPGRADES / ELECTRICAL 

IMPROVEMENTS
-- VAULT BUILDING

SITE DEVELOPMENT - FORMER NORTH ALERT 

AREA

5-20 YEARS --
DEMOLISH BUILDING #5350 

(FORMER NORTH ALERT APRON)

DEMOLISHED TO ACCOMMODATE SPACE ON THE 

FORMER NORTH ALERT APRON FOR FUTURE 

DEVELOPMENT.  BUILDING HAS OPTION BE BE 

CONVERTED TO POSSIBLE TENANT USE IN NEAR 

FUTURE.  COST ESTIMATES DO NOT FACTOR 

ENVIRONMENTAL REMEDIATION.

±20,000 SF

5-20 YEARS --
DEMOLISH BUILDING #5354 

(FORMER AF ALERT AREA BUILDING)

DEMOLISHED TO ACCOMMODATE SPACE ON THE 

FORMER NORTH ALERT APRON FOR FUTURE 

DEVELOPMENT.  COST ESTIMATES DO NOT 

FACTOR ENVIRONMENTAL REMEDIATION.

1,500 SF

±10 YEARS PHASE 1 OF 3

DESIGN/CONSTRUCT - REHAB NORTH ALERT 

TAXIWAY/TAXILANE SECTION TO MAIN APRON - 

PHASE 1

REHAB THE ENTRY TWY/TLN ±1,500 LF

±10 YEARS PHASE 2 OF 3 REHAB NORTH ALERT APRON - PHASE 2
REHAB SOUTH HALF OF THE FORMER NORTH 

ALERT APRON

INSERT? 

±70,000 SY ?

±10 YEARS PHASE 3 OF 3 REHAB NORTH ALERT APRON - PHASE 3
REHAB NORTH HALF OF THE FORMER NORTH 

ALERT APRON

INSERT?

±70,000 SY

±10 YEARS -- PERIMETER FENCE & GATE IMPROVEMENTS
UPGRADE PERIMETER FENCE WITH AUTO ACCESS 

GATE(S) 
--

±10 YEARS PHASE 1 OF 2
IMPROVE FORMER ALERT PATROL ROAD - 

PHASE 1

IMPROVE FORMER PERIMETER ALERT PATROL 

ROAD - PHASE 1
±2,800 LF

±10 YEARS PHASE 2 OF 2
IMPROVE FORMER ALERT PATROL ROAD - 

PHASE 2

IMPROVE FORMER PERIMETER ALERT PATROL 

ROAD - PHASE 2
±2,800 LF

AIRPORT BUSINESS PARK DEVELOPMENT -  

IOSCO WEST

5-15 YEARS --
DEMOLISH BUILDING #5096-1 (#6003) 

(FORMER AF CLASSROOM)

LOCATED ON BALLOR ROAD.  DEMOLISHES 

BUILDINGS TO PROVIDE AREA FOR FUTURE 

BUSINESS TENANT DEVELOPMENTS.  COST 

ESTIMATES DO NOT FACTOR ENVIRONMENTAL 

REMEDIATION.

±900 SF

5-15 YEARS --
DESIGN/CONSTRUCT - ARROW ROAD 

EXTENSION / IMPROVEMENTS
PROVIDES A ROAD EXTENSION TO FLIGHT STREET ±2,500 LF

5-15 YEARS --
DESIGN/CONSTRUCT - FLIGHT STREET 

EXTENSION / IMPROVEMENTS

PROVIDES A ROAD EXTENSION WEST TO HUNT 

DRIVE
±1,900 LF

5-15 YEARS -- DESIGN AND CONSTRUCT CREW STREET
CONSTRUCTS EXPANDED PARKING BETWEEN 

FLIGHT STREET AND CREW STREET
±300 LF - ROAD EXTENSION

5-15 YEARS --
DESIGN/CONSTRUCT - HUNT DRIVE / BALLOR 

DRIVE CONNECTOR 

PROVIDES A NEW ROAD SECTION BETWEEN 

BALLOR DRIVE

AND HUNT DRIVE FOR FUTURE/PROPOSED 

BUSINESS LOT DEVELOPMENTS

±700 LF - ROAD EXTENSION

GA TAXIWAY AND APRON IMPROVEMENTS

±15 YEARS --
DESIGN/CONSTRUCT - REHAB/CRACKSEAL 

GENERAL AVIATION (GA) APRON 

REHABILITATE THE GENERAL AVIATION APRON 

PAVEMENT IN FRONT OF THE AIRPORT TERMINAL 

BUILDING.  MAY INCLUDE POSSIBLE EDA FUNDS 

FOR PROJECT.

±25,600 SY

(±720' x ±320')

±15 YEARS --
DESIGN/CONSTRUCT - REHAB GENERAL 

AVIATION (GA) HANGAR AREA

REHABS SOUTH PORTION OF GA HANGAR APRON 

AREA IN FRONT HANGAR 5 AND 6 WITH 4" MILL AND 

BITUMINOUS OVERLAY. (SHOULD ALSO INCLUDE 

HANGAR #60 AND T-HANGARS)

21,000 SY

4" MILL AND OVERLAY

±15 YEARS
TWY D

PHASE 2 OF 2

DESIGN/CONSTRUCT - REHAB/CRACK SEAL 

TWY 'D' SEGMENTS B AND C

REHAB PAVEMENT BASED ON 2010 PCI PROJECTED 

ESTIMATE.  REHAB/CRACK SEAL TWY 'D' SECTION; 

SECTION B FROM TWY 'E' TO TWY 'D' STRAIGHT 

SEGMENT; SECTION C FROM GA APRON TO TWY 

'D' STRAIGHT SEGMENT.

SEGMENT B:  ±700' X 50'

SEGMENT C:  ±550' X 50'

±15 YEARS --
REMOVE ABANDONED PAVEMENT - FORMER 

TWY 'D' SEGMENT TO RWY 24 END.

REMOVE SECTION OF ABANDONED PAVEMENT 

SECTION BETWEEN TWY 'D' AND THE RUNWAY 24 

END HOLD APRON AREA.

±800 LF

NORTHSIDE ROAD IMPROVEMENTS

±15 YEARS --
DESIGN/CONSTRUCT - NEW PERIMETER ROAD 

EXTENSION - NORTHSIDE

NEW AIRPORT PERIMETER ROAD CONNECTION 

BETWEEN PRIDE ROAD AND PERIMETER ROAD 

ALONG REA ROAD.

±2,500 LF

±10 YEARS --
DESIGN/CONSTRUCT - PRIDE ACCESS ROAD 

EXTENSION (SOUTH ROAD SEGMENT)

NEW ROAD ON NORTH SIDE TO CONNECT PRIDE 

ROAD WITH TREATMENT FACILITY - SOUTH ROAD 

SEGMENT.

±1,000 LF

±10 YEARS --
DESIGN/CONSTRUCT - PRIDE ACCESS ROAD 

EXTENSION (NORTH ROAD SEGMENT)

NEW ROAD ON NORTH SIDE TO CONNECT PRIDE 

ROAD WITH TREATMENT FACILITY - NORTH ROAD 

SEGMENT

±1,200 LF
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PROPERTY AND LAND ACQUISITION

±10 YEARS --
ACQUISITION - RWY 6 RUNWAY PROTECTION 

ZONE (RPZ)

ACQUISITION FOR THE RWY 6 RPZ FOR PRECISION 

INSTRUMENT RWY END CAPABILITIES.  NOTE: NON-

PRECISION RPZ IS CONTAINED ON EXISTING 

AIRPORT PROPERTY.

±10 ACRES

CROSSWIND RUNWAY DEVELOPMENT

15-20 YEARS X-WIND

DESIGN/CONSTRUCT -  NEW CROSSWIND 

RWY 18/36 (5,000' x 75') & FULL-LENGTH 

PARALLEL TWY SYSTEM

CONSTRUCTION OF CROSSWIND RUNWAY AND 

PARALLEL TAXIWAY SYSTEM; PHASE 1 IS PLANNED 

TO BE 4,200' X 75'; PHASE 2 IS PLANNED TO BE 

5,000' X 75.

(5,000' x 75') - RWY

(3,500' x 35') - TWY

15-20 YEARS X-WIND
ENVIRONMENTAL ASSESSMENT FOR 

CROSSWIND RUNWAY

15-20 YEARS X-WIND PROPERTY ACQUISITION - RWY 18 RPZ
PROPERTY ACQUISITION FOR FUTURE CROSSWIND 

RUNWAY
ACRES?

15-20 YEARS X-WIND
DEMOLISH FORMER MILITARY 

BUILDINGS/STRUCTURES:

DEMOLISH BUILDINGS TO ALLOW SPACE FOR THE 

CONSTRUCTION OF THE NORTH-SOUTH RUNWAY 

(RWY 18-36). 

--

15-20 YEARS X-WIND
DEMOLISH BUILDING #5100 (FORMER AF 

BUNKER)
-- --

15-20 YEARS X-WIND
DEMOLISH BUILDING #5102 (FORMER AF 

BUNKER)
-- --

15-20 YEARS X-WIND
DEMOLISH BUILDING #5104 (FORMER AF 

BUNKER)
-- --

15-20 YEARS X-WIND
DEMOLISH BUILDING #6004 (FORMER AF 

PUMP STATION)
-- --

15-20 YEARS X-WIND TREE / OBSTRUCTION REMOVAL -- --

15-20 YEARS X-WIND BUILD RWY SYSTEM (4,200' x 75') - PHASE 1 -- --

15-20 YEARS X-WIND
EXTEND RWY SYSTEM 800' (5,000' x 75') - 

PHASE 2
-- --

15-20 YEARS X-WIND BUILD PARALLEL TAXIWAY SYSTEM -- --

15-20 YEARS X-WIND
REMOVE BALLOR DR. PAVEMENT WITHIN 

RPZ

REMOVE AUTO ACCESS PAVEMENT WITHIN THE 

RPZ/AIRSPACE OF SOUTH END OF FUTURE 

CROSSWIND RUNWAY.

±600 LF

ROADWAY AND AUTO PARKING 

IMPROVEMENTS

10-20 YEARS OPTION A

DESIGN AND CONSTRUCT - REHABILITATE 

AIRPORT ENTRANCE ROAD - EAST AIRPORT 

DRIVE

±400 LF - ROAD EXTENSION / 

REALIGNMENT

10-20 YEARS OPTION B
DESIGN/CONSTRUCT - REALIGN AIRPORT 

ENTRANCE ROAD - EAST AIRPORT DRIVE

PROVIDES NEW ROAD REALIGNMENT FOR EAST 

AIRPORT DRIVE AND NEW ACCESS TO AIRPORT 

TERMINAL BUILDING; RECONFIGURE ROADWAY 

INTERSECTION GEOMETRY.

±400 LF - ROAD 

REALIGNMENT

±9,000 SY - NEW PARKING

15-20 YEARS -- PERIMETER ROAD OVERLAY / MAINTENANCE PROVIDES ROAD PAVEMENT MAINTENANCE ±34,000 LF

15-20 YEARS PHASE 1 TO 3
PERIMETER ROAD OVERLAY / MAINTENANCE 

- PHASE 1
SOUTH ROAD SEGMENT (SOUTH OF RWY 6/24) ±8,700 LF

15-20 YEARS PHASE 2 TO 3
PERIMETER ROAD OVERLAY / MAINTENANCE 

- PHASE 2
NORTH ROAD SEGMENT (NORTH OF RWY 6/24) ±13,100 LF

15-20 YEARS PHASE 3 TO 3
PRIDE/PERIMETER ROAD OVERLAY / 

MAINTENANCE - PHASE 3
NORTH ROAD SEGMENT (EAST OF RWY 6/24) ±12,200 LF

10-20 YEARS --
SKYWAY STREET REHAB / OVERLAY / 

MAINTENANCE

PROVIDES ROAD PAVEMENT MAINTENANCE FOR 

SKYWAY STREET WITHIN MRO FACILITIES

±1,700 LF - ROAD 

MAINTENANCE

10-20 YEARS --
HUNT DRIVE REHAB / OVERLAY / 

MAINTENANCE

PROVIDES ROAD PAVEMENT MAINTENANCE WITHIN 

MRO FACILITIES - COUNTY ROAD
±5,100 LF

10-20 YEARS -- BALLOR DRIVE OVERLAY / MAINTENANCE
PROVIDES ROAD PAVEMENT MAINTENANCE WITHIN 

MRO FACILITIES - COUNTY ROAD
±3,100 LF

10-20 YEARS -- NORTH RIM ROAD 
REHABILITATE/REPAIR AUTO ROAD ACCESS - 

COUNTY ROAD
±6,500 SY (3,000' x 20')

10-20 YEARS -- E. EBERHARDT ST.
REHABILITATE/REPAIR AUTO ROAD ACCESS - 

COUNTY ROAD
±4,200 SY (1,900' x 20')

10-20 YEARS -- SOUTH RIM ROAD
REHABILITATE/REPAIR AUTO ROAD ACCESS - 

COUNTY ROAD
±6,000 SY (2,700' x 20')

10-20 YEARS --
AIRPORT AUTO PARKING REHABILITATION - 

AIRPORT TERMINAL BUILDING
REHABILITATE/REPAIR AUTO PARKING LOT

±2,300 SY (180' x 115')

±1,600 SY (140' x 100')

10-20 YEARS --
AIRPORT AUTO PARKING REHABILITATION - 

FBO
REHABILITATE/REPAIR AUTO PARKING LOT ±825 SY (165' x 45')

10-20 YEARS --
AIRPORT AUTO REHABILITATION - FBO/FUEL 

ACCESS ROAD 
REHABILITATE/REPAIR AUTO ROAD ACCESS ±3,000 SY (1,100' x 24')

10-20 YEARS --
AIRPORT AUTO PARKING REHABILITATION - 

AIR MUSEUM
REHABILITATE/REPAIR AUTO PARKING LOT ±2,400 SY (225' x 95')

10-20 YEARS --
INSTALL ENERGY EFFICIENT ROADWAY / 

AUTO PARKING LIGHTING

INSTALL ENERGY EFFICIENT ROADWAY / AUTO 

PARKING LIGHTING
UNSPECIFIED
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END OF CHAPTER 

NON-CAPITAL PROJECTS

1-20 YEARS -- AIRPORT PROPERTY RELEASE RELEASE OF PROPERTY ALONG HIGHWAY F41 --

1-20 YEARS -- AIRPORT PROPERTY RELEASE RELEASE OF PROPERTY ALONG REA ROAD

1-20 YEARS --
AIRPORT PROPERTY TRANSFER / UPDATE 

EXHIBIT 'A' PROPERTY MAP

TRANSFER OF REMAINING U.S. GOVERNMENT 

PROPERTIES TO AIRPORT AUTHORITY
--

5-15 YEARS -- SAFETY MANAGEMENT SYSTEM (SMS) STUDY

CONDUCT AND IMPLEMENT SAFETY MANAGEMENT 

SYSTEMS (SMS) STUDY TO MEET FAA 

REQUIREMENTS, AS REQUIRED BY FEDERAL 

PROGRAM AND GRANT ASSURANCES.

--

10-15 YEARS --
UPDATE AIRPORT LAYOUT PLAN (e-ALP) / 

EXHIBIT 'A'

UPDATE ALP DRAWING SET AND EXHIBIT 'A' 

PROPERTY MAP PER FAA AGIS/e-ALP GUIDANCE
--

NON-AIRFIELD BUILDING MAINTENANCE PROJECTS (LOCAL O&M FUNDED)

-- -- ROOF COVERING:

TBD -- 60 - Cells 1 -3 HANGARS 17,585 SF

TBD -- 60 - Cells 4 - 8 HANGARS 29,308 SF

TBD -- 394 VEHICLE MAINTENANCE SHOP 29,600 SF

TBD -- 5009 MACHINE SHOP 19,509 SF

TBD -- 5070 TRAINING / ADMIN 8,900 SF

TBD -- 5109 WSA - MANUFACTURING / MACHINE SHOP 8,280 SF

-- -- HANGAR DOOR REPLACEMENT:

TBD -- 140 (COMPLETED IN 2010) HANGAR - SRE STORAGE

-- -- PAINT BUILDINGS:

TBD -- 5 - Cells  9  &-10 HANGAR - STORAGE --

TBD -- 6 - Cells 11 -12 HANGAR - STORAGE --

TBD -- 60 - Cells 1 - 3 HANGAR 16,500 SF

TBD -- 60 - Cells 4 - 8 HANGAR 26,500 SF

TBD -- 140 HANGAR - SRE STORAGE GARAGE / SAND --

TBD -- 285 GARAGES --

TBD -- 288 HOUSING MAINTENANCE --

TBD -- 289 PCS - FABRICATION --

TBD -- 383 TRANSPORTATION --

TBD -- 388 HOBBY SHOP --

TBD -- 393 VEHICLE MAINTENANCE 2-STALL --

TBD -- 394 VEHICLE MAINTENANCE SHOP --

TBD -- 396 VEHICLE WARM STORAGE --

TBD -- 3025 STORAGE --

TBD -- 3027 REFRIGERATOR STORAGE --

TBD -- 5008 EQUIPMENT REPAIR AND MANUFACTURING BUILDING --

TBD -- 5090 STORAGE --

TBD -- 5096 FUELS LAB --

TBD -- 5109 WSA - MANUFACTURING / MACHINE SHOP --

-- -- SIDING REPLACEMENT: --

TBD -- 385 3 HIP STORAGE --

TBD -- 394 VEHICLE MAINTENANCE SHOP --

TBD -- 5071 TRAINING / ADMINISTRATION --

-- -- MOLD TESTING AND POSSIBLE ABATEMENT:

TBD -- 5070 8,879 SF

TBD -- 5071 10,410 SF

-- -- PAVEMENT REPAIRS:

TBD -- 14 & 16 OWA OFFICES AND VEHICLE MAINTENANCE

TBD -- 60 MUSEUM AND FBO

TBD -- 5008 EQUIPMENT REPAIR AND MANUFACTURING BUILDING

-- -- BUILDINGS TO BE REMOVED:

TBD -- DEMOLISH BUILDING #228 (FORMER AF BUILDING) 22,500 SF

TBD -- DEMOLISH BUILDING #395 (FORMER AF BUILDING) 2,200 SF

TBD -- DEMOLISH BUILDING #5006 (FORMER AF BUILDING) 22,500 SF

TBD -- DEMOLISH BUILDING #5079 (FORMER AF BUILDING) LOCATION?

TBD -- DEMOLISH BUILDING #5098 (FORMER AF BUILDING) 1,320 SF

TBD -- DEMOLISH BUILDING #5132 (FORMER AF BUILDING) LOCATION?

TBD -- DEMOLISH BUILDING #5336 (FORMER AF BUILDING) LOCATION?

TBD -- DEMOLISH BUILDING #5354 (FORMER AF ALERT AREA BUILDING) 1,500 SF




